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MANAGERS DESIGNERS/CONSULTANTS
4 June 1997

Mr. Paul Steadman, M.P.H. EPA Region 5 Records Ctr.
U.S. EPA Region 5
US EPARegionS Ay
SE-5J

Chicago, IL 60604

RE: Administrative Order of Consent: GHR Foundry: Dayton, Ohio
Monthly Progress Report
. Report #1

Dear Mr. Steadman:

On behalf of our client, Mr. Raymond Carcione, President, Foundry Sales & Supply, Inc., and in
accordance with the requirements of the Administrative Order of Consent for the GH&R
Foundry Site, Roy F. Weston, Inc. (WESTON,) is submitting the first monthly progress report
describing field activity at the GHR Foundry Site, 400 Detrick Street, Dayton, Ohio. This report
covers the month of May 1997.

Sampling and removal activities as described in the approved Revised Work Plan commenced at

the site, 21 May 1997. Activities were conducted per the approved revised schedule, and

followed the requirements of the Sampling and Analysis Plan, and Health and Safety Plan which
' are incorporated into the Work Plan as Appendix A and Appendix B, respectively.

WESTON subcontractors participating in the removal activities this month included the
following firms:

Laboratory Analyses - Waste Characterization Intertek Testing Services, Inc. of Colchester, VT

Asbestos Containing Materials Removal Oversight Helix Environmental, Inc. of Dayton, OH

Asbestos Containing Materials Removal American Environmental, Inc. of Cincinnati, OH
Access Control Security Fence Group, Inc. of Cincinnati, OH
Site Security Merchant Security Service, Inc. of Dayton, OH
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Work Performed

Access Control

A breech in the fence surrounding Plant G was repaired 14 May 1997. A breech in the fence
enclosing the office building was repaired, and additional measures were instituted to prevent
reoccurrence of the event.

Site Security

Periodic site inspections continue to be performed by Merchant Security Services, Inc.
ACM Removal

Approximately six lined 30-yard roll-off boxes were loaded with transite building materials and
removed from site. The material was shipped as a special waste to the Rumpke landfill. Copies of
the manifests will be provided to EPA in the final site report and upon request.

The office building was prepared for asbestos containing materials (ACM) removal. Large
equipment inside the building was wiped clean and removed from the office building. Small
items and debris were bagged and placed in lined roll-off boxes prior to disposal.

Removal activities of friable ACM commenced 30 May 1997. Negative air machines coupled
with full containment were used to prevent the escape of asbestos particles during the removal
activities. Area sampling was performed during the removal activities to document upwind and
downwind particle counts.

ACM removal contractors were inspected on 29 May 1997 by Jay Kessel of the Ohio
Department of Health (ODOH). Written results of the inspection provided by ODOH will be
provided to EPA in the final site report and upon request.

Drum/UST Sampling

Approximately 34 drums, 2 ASTs and 3 USTs were scanned, field screened, and sampled from
22 May through 30 May 1997. Field screening was carried out as described in the revised Work
Plan. Field results are attached.

Shipping delays encountered by Federal Express caused late sample arrival at the laboratory, and
resulted in holding times longer than recommended for ignitability/corrosivity/pH of 2 samples
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(D050-W-00001, D051-W-00001) and a trip blank (D000-W-2001). The data quality objectives
for the project will not be adversely impacted.

Shipping and field losses resulted in the following field substitutions:

e A 1L amber glass bottle was substituted for a 1L plastic bottle used for samples
receiving TCLP metals analysis.

e Three 40ml VOA vials were substituted for one 125ml VOA jars for samples receiving
VOA analysis.

The data quality objectives for the project will not be adversely impacted by these substitutions.

Work Planned

Gas Cylinders/Batteries

Arrangements were made to remove 16 gas cylinders from the site. Cylinders are expected to be
removed the first week of June.

Debris Removal

A subcontract has been awarded to Steve R. Rauch, Inc. to perform debris removal services at the
site. Concern expressed by U.S. EPA regarding the migration of materials from the site prompted
a revision to the Work Plan requiring truck tires to be washed prior to departure. Cost of this
change of scope resulted in a $33,000 revision of cost by the subcontractor.

Based on site conditions (asphalt or concrete covers most of the site), the added expense for a tire
wash may not be necessary. WESTON is awaiting a recommendation from EPA prior to
commencing debris removal activities.

RCRA/TSCA/Non-hazardous Waste Removal

Subcontract award is pending with Laidlaw, Inc. to perform RCRA/TSCA/Non-hazardous waste
removal activities. Contract negotiations are expected to be complete the first week of June.



Mr. Paul Steadman, M.P.H.
U.S. EPA Region 5 4 4 June 1997

If you have any questions regarding this notification, please contact me or Michael May at
(513) 825-3440.

Very truly yours,

ROYF. WESTON INC.

J
. ;_,/z/.,f/ Se /J

Bradford S. thlte, Ph.D.
Senior Project Manager

BSW/mpm
Attachment

cc: Mr. Tom Buchan / OEPA
Mr. Jeffrey Cahn / U.S.EPA Region 5
Mr. Raymond Carcione / Foundry Sales & Supply, Inc.
Mr. Aaron Bulloff, Esq. / Kadish, Hinkel & Weibel
Mr. Dusty Hall / City of Dayton
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Foundry Sales & Supply
Fleld Scan
Roy F. Weston, Inc.
Sampile Type of | Date/Time Drum/ Liquid % Tota % Water Solublity In Specific Reactivity Sample Obsecrvations
Identification Sampie | Sampled | ASTAUST |Volume (gal)| Headspace| Sample Water Gravity in Water Interreactivity
FS-D0Q7 G 5/29 1530 D 55 0 100 0 Soluble NA Non reactive NA Cloar
FS-D008 G 5/27 1240 D 25 1,508 100 0 Soluble NA Non reactive NA Thin Brown
FS-D027 G 5/29 1730 D 45 0 100 0 Soluble NA Non reactive NA Brown
FS-D0S0 C 5/27 1630
D026 D 55 341 33 0 Non soluble Lighter than water Non reactive Non reactive Thin Brown
D021 D 55 34 a3 0 Non soluble Lighter than water Non reactive Non reactive Thick Brown
D013 D 25 158 17 [+} Non soluble Lighter than water Non reactive Non reactive Thin Brown
D037 D 15 7 17 0 Non soluble Lighter than water Non reactive Non reactive Thick Brown
FS-D0S1 G 5/28 1140 A 125 527 100 ] Non soluble Lighter than water Non reactive NA Thin Red
FS-D052 G 5/30 1145 A "] 100 0 Non soluble Lighter than water Non reactive Non reactive Thin Amber
FS-D0S3 [+ 5/29 1500
D009 D 40 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thick Brown
D010 D 55 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thick Dark Brown
DO11 D 15 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thin Dark Brown
Do12 D 55 0o 4 0 Non soluble Lighter than water Non reactive Non reactive Thick Dark Brown
DO14 D 15 4 1] Non soluble Lighter than water Non reactive Non reactive | Opaque Light Brown Top /
0 Dark Brown Bottom
DO15 D 25 0 4 0 Non solubie Lighter than water Non reactive Non reactive Thin Light Brown
Do16 D 55 0 4 S0 Non soluble Lighter than water Non reactive Non reactive Thin Light Brown
D017 D 56 0 4 0 Non solubile Lighter than water Non reactive Non reactive Thin Ligit Brown
Do18 D 20 0 4 80 Non soluble Lighter than water Non reactive Non reactive Thin Dark Brown
DO19 D 0 0 4 50 Non solubie Lighter than water Non reective Non reactive Thin Light Brown
D020 D 25 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thick Dark Brown
D023 D 5 0 4 5 Non solubie Lighter than water Non reactive Non reactive Light Brown
D025 D 55 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thin Brown
D024 D 25 0 4 0 Non soluble Lighter than water Non reactive Non reactive Thin Light Brown
DO31 D 20 0 4 ] Non soluble Lighter than water |  Non reactive Non reective Light Red
D032 D 55 0 4 0 Non soluble Lighter than water Non reactive Non reactive Light Red
D033 D 55 0 4 0 Non soluble Lighter than walter Non reactive Non reactive Light Red
D034 D 55 0 4 0 Non solubie Lighter than water Non reactive Non reactive Dark Red
D036 D 5 [+} 4 0 Non soluble Lighter than waler Non reactive Non reactive Thin Dark Brown
D039 D 20 4] 4 0 Non soluble Lighter than water Non reactive Non reactive Thick Black
D002 D 55 0 4 20 Non soluble Lighter than water Non reactive Non reactive Thin Amber
D003 (o) 55 0 4 0 Non soluble Lighter than water | Non reactive Non reactivs Thin Light Brown
D004 D 55 0 4 25 Non soluble Lighter than water Non reactive Non reactive Thick Dark Brown
D008 D 5 0 4 80 Non soluble Lighter than water Non reactive Non reactive Thin Light Brown
D009 D 40 0 4 10 Non soluble Lighter than water Non reactive Non reactive Thin Light Brown
D028 D 25 0 4 50 Non soluble Lighter than water Non reactive Non reactive Light Brown
D030 D 15 0 4 50 Non soluble Lighter than water Non reactive Non reactive Clear
FS-U001 C 5730 1545
Kerosene U <250 0 50 2 Non soluble Lighter than water Non reactive Non reaciive Thin Amber
Fuel O 1 V) <500 0 25 0 Non soluble Lighter than water Non reactive Non reaciive Black
Fuel Oll 2 U <1000 0 25 80 Non soluble Lighter than water Non reactive Non reactive Black




